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1  Rocky Flats Closure Project
1.C  B771/774 Closure Project
1.C.A  B771/774 Closure

+ 1.C.A.B  B771/774 Facilities Maintenance(Landlord
921 22MAY00 07JUN04

+ 1.C.A.C  B771/774 Deactivation
947 22MAY00 24DEC02

+ 1.C.A.D  B771/774 Decommissioning
1,550 22MAY00 18AUG04

+ 1.C.A.E  B771/774 Support Services
1,478 22MAY00 07JUN04

+ 1.C.A.F  D&D Program
1,495 22MAY00 13DEC06
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 28JUN00 14:32
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